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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

                                  PM COMBAT SYSTEMS/ABRAMS

                         CONTINUOUS ELECTRONICS ENGINEERING PROGRAM (CEEP)

1.  The purpose of this modification is to incorporate the attached Work Directive 01-1AH, dated

12 Jul 04 (attachment 001).

2.  As a result of the above, the total delivery order amount is increased by $464,708.76 from

$6,046,909.07 TO $6,511,617.83.  All other terms and conditions remain unchanged.

3.  Promptly notify the Contracting Officer upon reaching 75% of either the Authorized Hours

or the Total Cost provided as follows:

ORDERING PERIOD 1 AND 2 - THRU 31 October 2005______________________________________________

     WORK DIRECTIVE 01-1AH, WORK DIRECTIVE FOR CONTINUOUS ELECTRONICS ENGINEERING PROGRAM (CEEP)

             MAXIMUM HOURS                   5330

             AUTHORIZED HOURS                4837

             BALANCE                          493

             FUNDS AUTHORIZED                $464,717.65

                                               *** END OF NARRATIVE A 009 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AH        TEST PROG SET FOR CONT ELEC ENG PROGRAM                                                      $        464,717.65              _______________________________________                                                       __________________

              NOUN: TPS/SLV FOR CEEP

              PRON: 472TSS0147    PRON AMD: 03    ACRN: AD

              AMS CD: 31206453022

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2005

                            $       464,717.65
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AH  472TSS0147             AD       1        $               0.00  $         464,717.65            $         464,717.65

        31206453022                   2GAAUS

        A12P30222R47

                                                                           _________________

                                                         NET CHANGE    $         464,717.65

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   22033000025R5R02P31206431E9  S20113                W56HZV           $         464,717.65                                                                                                          __________________

                                                                                          NET CHANGE    $         464,717.65

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,046,909.07              $         464,717.65              $       6,511,626.72
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     WORK DIRECTIVE FOR 01-01AH, (CONTINUOUS ELECTRONICS            12-JUL-2004      001          EMAIL

                   ENGINEERING PROGRAM)
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